
ATIIRZENT I 
SCODULE FOR PLACEMENT OF OPERATIO FACILITIES INTO REGULATORY TIERS D 

DEVELOPMENT OF MINIMUM STANDARDS 
(Proposed May 1998) 

Operation/Facility Task Start Date* 
MRFs and Transfer 
Stations that Handle 
Mixed Solid Waste, and 
Recyclers 

Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document August 1998 
Complete rulemaking file September 1998 
Legal review/approval October 1998 

Regulations submitted to OAL for approval November 1998 
Compostable Organics 
(green, woody material, 
food, etc.) 

it 

Develop issues/problem statements for in-house discussion May 1998 
Hold informal workshops with LEAs, the regulated community, and interested parties to discuss the regulatory solutions July 1998 
Refine regulatory scope and solicit input from in-house experts, strategic plan priority action team, executive staff, etc. August 1998 
Route draft regulations for in-house and outhouse review October 1998 
Facilitate informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations November 1998 
Staff revise draft regulations where appropriate to reflect public comment December 1999 
Consideration item to P&E Committee for approval to begin formal rulemaking process February 1999 
Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency March 1999 
Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact 
Statement) 

April 1999 

Begin CEQA analysis April 1999 
Respond to comments April 1999 
Formal public hearing held after 45-day comment period June 1999 
Consideration by P&E Committee of final proposed regulations June 1999 
Begin 15-day public comment period (if needed) June 1999 
Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document July 1999 
Finish rulemaking file September 1999 
Legal review/approval October 1999 
Regulations submitted to OAL for approval November 1999 

Construction/Demolition/ 
Inerts 

• 
A- 

Consideration item to P&E Committee for approval to begin formal rulemaking process April 1998 
Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency May 1998 
Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact 
Statement) 

June 1998 

Begin CEQA analysis June 1998 

* Dates are approximate; CIWMB to update annually. 
Tasks performed if necessary. 



SCHEDULE 
ATTACHMENT 1 

FOR PLACEMENT OF OPERATIONS/FACILITIES INTO REGULATORY TIERS AND 
DEVELOPMENT OF MINIMUM STANDARDS 

(Proposed May 1998) 
Respond to comments July 1998 

Formal public hearing held after 45-day comment period August 1998 

Consideration by P&E Committee of final proposed regulations August 1998 

Begin 15-day public comment period (if needed) August 1998 

Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document September 1998 

Finish rulemaking file November 1998 

Legal review/approval December 1998 

Regulations submitted to OAL for approval January 1999 

Biosolids Agenda item to P&E Committee and CIWMB to discuss need and determine authority June 1998 

CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations 
(including slotting regulations and State Minimum Standards) 

July 1998 

Route draft regulations for in-house and outhouse review August 1998 

Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations Septernber1998 

Staff revise draft regulations where appropriate to reflect public comment October 1998 

Consideration item to P&E Committee for approval to begin formal rulemaking process November 1998 

Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency December 1998 

Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Econornic/Fiscal Impact 
Statement) 

January 1999 

Begin CEQA analysis January 1999 

Formal public hearing held after 45-day comment period March 1999 

Respond to comments March 1999 

Consideration by P&E Committee of final proposed regulations March 1999 

Begin 15-day public comment period (if needed) March 1999 

Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document April 1999 

Finish rulemaking file June 1999 

Legal review/approval July 1999 

Regulations submitted to OAL for approval August 1999 
.. 

Landfills 
(inclu

W

ding monofills) 

t)1 

Deferred 

• 

Deferred 

* Dates are approximate; CIWMB to update annually. 
Tasks performed if necessary. 



ATitIMENT 1 
SCODULE FOR PLACEMENT OF OPERATIO,FACILITIES INTO REGULATORY TIERS ND 

DEVELOPMENT OF MINIMUM STANDARDS 
(Proposed May 1998) 

Liquids 
(car wash grits, 
manufacturing effluent, 
other non-haz. liquids) 

Other Sludges 
(grease trap pumpings, 
non-haz. tank bottoms) 

Muds 
(geothermal, dredgings, 
drilling mud sumps) 

Informal workshops regarding need for regulation, CIWMB authority, application of the General Methodology and the 
appropriate slotting 

July 1998 

Site visits and preliminary discussions with industry, other regulators, environmental groups, etc. August 1998 

CIWMB staff work with Legal Office to identify CIWMB authority and environmental indicators associated with the 
proposed operations/facilities using input from prior steps 

September 1998 

Agenda item to P&E Committee and Cl WMB to determine authority October 1998 

CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations 
(including slotting regulations and State Minimum Standards) 

November 1998 

Route draft regulations for in-house and outhouse review December 1998 

Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations February 1999 

Staff revise draft regulations where appropriate to reflect public comment March 1999 

Consideration item to P&E Committee for approval to begin formal rulemaking process April 1999 

Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency May 1999 

Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact 
Statement) 

July 1999 

Begin CEQA analysis July 1999 

Formal public hearing held after 45-day comment period September 1999 

Respond to comments September 1999 
Consideration by P&E Committee of final proposed regulations September 1999 
Begin 15-day public comment period (if needed) September 1999 

Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document October 1999 
Finish rulemaking file November 1999 
Legal review/approval December 1999 
Regulations submitted to OAL for approval January 2000 

* Dates are approximate; CIWMB to update annually. 
Tasks performed if necessary. 
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